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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 107 Date: 27-Aug-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 988

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Attended Weekly Scheduling meeting with the contractor . Jim Gallego participated by phone. Reviewed
project schedule and work progress. The contractor is planning to pour concrete for the bridge deck, EB
next week. See meeting minutes for detail.
·Received a call from John Michels, CT Water Quality. The message stated that it appears that the
plants in Catchment 2 of the SFOBB Bio-retention Basins [Basins 2, 3, 6] , on the maintenance road, are in
dire need of water! John asked for a meeting tomorrow to go to the site and determine how to restore
water.
·Signed CCO 66, revise pull boxes for preformed loops, and sent for peer review.
·Revised the C-93 for CCO 121, Bike path lighting, and sent to Amer for signature.
·Signed CCO 115-1 to go to DO for processing.
·Received CCO 16-1, 31-2, and 120 from the DO. Jonathan to send CCOs to MCM and update CCO log .
·Amer informed me that I would be the new supervisor for Ahmad Shahmirzaie when he returns from
vacation.
·Received CCO 112, revise grates WB, from MCM. Approved CCO to go to DO.
·Drafted and sent State Letter 8 to California Victim Compensation and Government Claims Board along
with the Claim from the EBMUD for potential damages to their outfall pipe line as a result of the pile
driving operation for the mole substation. Sent Copy to EBMUD.
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